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1. Project Overview 
Objective. T o promote an active participation of CGIAR Centers in rur<: 
development processes at different ecoregions in Tropical Latín America (TLA) 
Ouputs. CGIAR Centers improve their support to local and national organizations 
operating in rural areas of different ecoregions to implement research and 
development. CGIAR centers, rural development organizations and national 
networks actively exchange methods products and experiences, and implement 
join research activities on ecoregional issues. Rural development organizations 
working in regions different than TLA benefit from the experiences and expertise 
developed in TLA 
Gains. A regional Network (The Ecoregional Network) linking organizations and 
people in Latín America related with conservation and rural development, serving 
as a mechanism to exchange information as a forum to analyze issues of common 
interest and as a tool to implement joint work among countries. Monitoring and 
evaluation approach and methods available to make assessments in different fields 
(organization, projects, sustainability). Joint initiatives on natural resources and 
sustainable development monitoring under implementation with partner 
organizations. 
Milestones 
2002 Pending appointment of Project Manager 
2001 Routine operation of the Eco regional Network. lnstitutional assessment 
tools tested and validated. Regional workshops to share experiences and 
extract lessons continued, as well as the publication of the workshop 
findings. 
2000 Routine operation of the Ecoregional Network. Project monitoring and 
evaluation training . Case studies on n~tural resources and sustainable 
development monitoring published. Development and validation of 
institutional assessment tools started. Organization of a regional workshop 
to share experiences and extract lessons on innovative funding 
mechanism for rural development processes. Publication of workshop 
findings. 
1. Project Logframe 
ECO REGIONAL PROGRAMME FOR TROPICAL LA TIN AMERICA 
LOGFRAME 2000-2002 
PURPOSE/OUTPUTS INDICATORS 
ECOREGIONAL PROGRAMME • CG Centers involved actively in at 
PURPOSE least 6 local rural sustainable 
development initiatives (LoRSDI), 
CGIAR Centers participate actively in different than the Reference Sites 
rural development processes in • At least 1 O specific CG research 
different ecoregions of Tropical Latín outputs being used to salve specific 
America (TLA) problems of LoRSD\s 
OUTPUT 1. PARTNERSHIPS • Local and national individual or 
Local and national organizations consortium partnerships including at 
operating in rural area~ of different least 25 organizations supporting 
ecoregions are supported by CGIAR LoRDis established in at least 6 
Centers in imp\ementing research and places in TLA 
development with an ecoregional • At least 15 partner organizations 
approach supported on planníng, assessment 
and fund searching out of the 
Reference Sites 
• Ecoregional Network operational 
and active 
• Collaboration with at least 3 
ecoregional consortia 
• Partnerships developed in at least 3 
strategic ecoregional issues* 
MEANS OF ASSUMPTIONS 
VERIFICATION 
• Reports from the • Availability of funds 
organizations active in • Acceptance of the 
LoRSDis Ecoregional approach by 
• Field verification Centers 
• CG Projects Research 
1 Reports 
• Reports from partner • Availability of funds 
organizations • Agroecosystem consortia 
• Field verification (CONDESAN, Hillsides, 
PROC\s) perform the 
stakeholder consultation 
function effectively 
PURPOSE/OUTPUTS INDICATORS MEANS OF ASSUMPTIONS 
VERIFICATION 
OUTPUT 5. CIAT ACTIVITIES 
CIAT management requirements are • Preparation of Annual Report • Annuai Report 
fulfilled by the Ecoregional Programme • Preparation of Annual • Annual Workplan 
Workplan • Performance Evaluation 
• Fulfillment of Staff Forms 
Performance Evaluation • Other documents 
• Programme Management 
• Participation in other planning, 
review and evaluation 
activities 
-
*Ecoregional issues: Relevant issues for every ecoregion. These issues are identified annually by the Programme and 
added to this list. To avoid dispersion the list of ecoregional issues will not exceed 5 issues. For 2000, the list of 
ecoregional issues ·includes: 
• analysis and synthesis of landscape and ecoregional units 
• project and impact assessment 
• sustainable use of biological diversity 
• stakeholder-based approaches to resource management at the watershed (local) scale 
• upscaling processes 
PREGUNTAS: 
Who will lead the upscaling process? Ecoregional? 
1 
' 
3. Highlights 2000 
• The network has over 2550 members and organizations in Latín America and 
sorne European countries that receive and exchange information related with 
the management natural resources and rural development. About 60 networks 
have been identified that receive and distribute REDECO information. The work 
of the Net is combined with a Web page, where all information arriving from the 
different members and organizations is recorded. The page constitutes a highly 
useful tool for the dissemination of information to our different members and 
users. 
• Preparation of the Memories (PDF) Workshop for exchange and lessons 
learned of initiatives of rural development and the management of natural 
resources led by communities in Latín America (Cali, Colombia, February 
2000). 
4. Progress Report 
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LOGFRAME OUTPUT 1: Ecorregional partnerships 
MILESTONE ADVANCE TEAM MORE 
up to Sept 30, INFO 
2000 
Strategy to develop local Consortia - CLO (jointly developed with PE-3) 20% A lmbach 
Strengthening of local organízations advancing. Support given to the 
consortium in San Dionisia, Nicaragua. 
Strategy for local development of at least one Reference Site developed by Postponed A lmbach 
CLO 
Pends finalization of abo ve 
Ecoregional Directory of the Ecoregional Network 100% 1 Gutiérrez Annex 1 
Completed. Publication avai/able. 150 enfríes fui/y documentad. 1300 e-mail L. Rojas 
enfríes. 
Various agreements (IUCN, CATIE) 80% A lmbach 
Work has been completed and CA TIE is publishing a document in which CIA T 
support is recognized. The IUCN also participated. The Directors of CA TIE 
and CIA T signed a letter of agreement coveríng this work. 
The guide "Finding the Way" was produced jointly with IUCN without the need 
of a formal agreement. 
1 
L___ 
Strategy to develop National and Regional Hillsides Consortia A lmbach 
1 
Project Management left during 2000. Sti/1 pending J . 1 Sanz ' 
J.A. Beltrán 
Report of the first meeting of the Hillsides National Consortia A lmbach 
As above M. Ayarza 
J. M. Beltran 
l. Gutierrez 
Opening message to the Regional Hillsides National Consortia 100% A lmbach 
A meeting was held in Nicaragua with collaborators such as MAGFOR, UNA, 
etc ín which it was decided not to form a national consortium in order to avoid 
dup/ication of initiatives already undertaken by others. 
Proposal for actions with CONDESAN A lmbach 
Project Management /eft during 2000. Sti/1 pending R. D. Estrada 
(CONDESAN) 
Proposal for actions with IICA's PROCis A lmbach 
As above 
- -
LOGFRAME OUTPUT 2: Exchange 
MILESTONE AOVAN CE TEAM MORE INFO 




Final handbook on project assessment 100% A lmbach 
The document "Finding the Way}l is comp/eted and available in both Spanish l. Gutierrez 
and Eng/ish on the REDECO Web site. 
Project assessment workshop report 100% A lmbach 
The first Workshop on lessons Jeamed was held in February; 22 Field l. Gutierrez 
T echnicians and 19 Producers of Latín Ame rica attended. The Workshop L. P.Torres proceedings are available (PDF) from the Ecoregional Network. 
L. Rojas 
1 
Stakeholder-driven development processes Workshop Proceedings 100% A lmbach 1 
The Workshop was held in February with various communities attending. The 
Proceedings and Report to IDRC are available with al/ data. Reports and 
other data are available on the REDECO Web site. 
Evaluation of the Project Assessment Training Course by participants 100% A lmbach 
A course was given jointly with CA TIE to NGO members of Ecofondo of I.Gutierrez 
Colombia. A report is available from CATIE. 
lnvitation to lnnovative Funding Mechanisms Workshop 
Project Management left during 2000. Sti/1 pending 
-- - -
LOGFRAME OUTPUT 3: Research 
MILESTONE AOVAN CE TEAM MORE INFO 
up to Sept 30, 
2000 
Joint research proposal on landscape analysis 100% A. lmbach 
A joint research proposal to identify native grassroots organisations operating L. Hurtado 
at the /andscape leve/ was developed and funded joint/y between the 
Ecoregional and the Hillsides Projects. Comp/eted. Final report available 
Joint research proposal on impact assessment 30% A lmbach 
The theme of eva/uating CIA T's work in San Dionisia was urged to the point 
that it was formal/y taken on by C/A T's Work Group on lmpact Evaluation 
Ecoregional syntheses methodology draft document 80% A lmbach 
The concept was to define ecoregions for Latín America and then to define a M. Winograd 
methodology to characterize those ecoregions. Final/y the work merged with P. jones 
the work agreed to support CIA T Strategy Planning. Ecoregions are already 
defined and the methodology is being developed A. Farrow 
Ecoregional syntheses case study paper 20% A lmbach 
Postponed pending finalization of the abo ve mentioned methodology 
Quarterly Progress Reports on CJAT lmpact Assessment Working Group 80% A lmbach 
Sorne advance reports made to Directors. Production of conceptual V. Gottret 
framework and methodology INRM lmpact Assessment D. White 
N. Beaulieu 
LOGFRAME OUTPUT 4: lnternational projection 
MILESTONE AOVAN CE TEAM MORE INFO 
up to Sept 30, 
1999 
Trip reports on exchanges with CGIAR Ecoregional Programmes and other o A lmbach 
international organizations 
Project Management left during 2000. Sti/1 pending 
IIED report on rural planning 80% A lmbach 
In Process, but not yet published. The report has been accepted. 
Trip report on participation on OECD-DAC initiative on National Strategies for o A lmbach 
Sustainable Development 
The meeting was held in Thailand in October after Project Management had 
/eft. 
- - -
LOGFRAME OUTPUT 5: CIAT activities 
MILESTONE ADVANCE TEAM MORE INFO 
up to Sept 30, 
2000 
Annual workplan 100% A lmbach 
Annual report 100% L. Rojas 
lnterim report completed 
Annual workplan outputs achieved within budget limits - Annual report 60% L. Rojas 
Project Manager left in August (Partly achieved and within budget limits) L. P. Torres 
5. Publications 
CIAT-IDRC (Centro Internacional de Agricultura Tropical- Centro Internacional de 
lnvestigacion para el Desarrollo). 2000. Memorias Taller de Intercambio de 
Experiencias y Lecciones Aprendidas de Iniciativas de Desarrllo Rural y 
Manejo de Recursos Naturales Liderada por Comunidades en América 
Latina. CIAT, Cali , Colombia. 389 p. 
CIAT (Centro Internacional de Agricultura tropical). 2000. Directorio Red 
Ecorregional. CIAT, Cali, Colombia. 123 p 
CIAT (Centro Internacional de Agricultura tropical) . 2000. Lista de Miembros Red 
Ecorregional. CIAT, Cali, Colombia. 123 p 
GUTIERREZ, lA; ORTIZ, N; IMBACH, AC. 2000. Community Wildlife Management 
in Central America: A Regional Review. Series Evaluating Eden EE DP12. 
IIED Biodiversity Group 2000 ISSN 15618382, 78 pp 
HALLIDAY, A. ; BOURONCLE, C; 2000. Manu Biosphere Reserve, Peru. Case 
study of the Series Monitoring and Evaluation Case Studies coordinated by A. 
IMBACH, I.A. GUTIERREZ ANO N. MACPHERSON. CIAT /IUCN 1 
ProNaturaleza. 31 p 
IMBACH, A.C. (ed.) 2000. Buscando el Rumbo. Guía práctica para organizar y 
ejecutar procesos de autoevaluación de proyectos centrados en la 
sostenibilidad. Ilustrada con ejemplos reales de América Latina con el Apoyo 
de C. BOURONCLE, l. GUTIERREZ, y A. A. IMBACH . Unión Mundial para la 
Naturaleza (UICN)-CIAT. Sexto borrador. (Final version also available in 
English "Finding the Way".) 179 p. 
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6. Partner Organizations during 2000 
);;> ACIN Cauca (Asociación de Cabildos Indígenas del Norte del Cauca), 
Colombia 
);;> Asociación Campos Verdes, Nicaragua 
);;> Fundación BARILOCHE, Argentina . 
);;> CA TIE (Centro Agronómico Tropical de Investigación y Enseñanza) 
Monitoring and Evaluation Unit. Costa Rica. 
~ CENSAT AGUA VIVA (Asociación Centro Nacional Salud, Ambiente y 
Trabajo), Colombia. 
~ COSAFIT (Comite Salvemos Filo del Tallo), Panamá. 
~ CONAP (Consejo Nacional de Areas Protegidas), Guatemala. 
~ FONAIAP (Fondo Nacional de Investigación Agropecuaria), Venezuela. 
~ Fundación ESPAVE, Colombia. 
~ Fundación Neotrópica, Costa Rica. 
~ Fundación Prisma, El Salvador. 
~ Fundación Pro Sierra Nevada de Santa Marta, Colombia. 
~ Grupo Yanapai Huancayo, Perú. 
);;> IDRC (Centro Internacional de Investigación para el Desarrollo), Uruguay. 
~ IUCN (World Conservation Union) Monitoring and Evaluation lnitiative, 
Switzerland. 
~ IUCN (World Conservation Union)/ORMA (Mesoamerican Regional Office) 
Thematic Area ofWetlands and Coastal Zones, Costa Rica. 
~ La Encañada CIP(Centro Internacional de la Papa) /CONDESAN (Consorsio 
para el Desarrollo Sostenible de la Ecorregión Andina) ,. Perú. 
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);> Proyecto Lempira Sur, Honduras 
);> Proyecto Olafo OLAFO, Nicaragua, Honduras y Nicaragua. 
);> Pro Naturaleza, Perú. 
);> Programa Bosques Nativos Andinos, Ecuador. 
);> Red de Promotores Campesinos en la Sierra Santa Martha, México 
);> Reserva de la Biosfera del Manu, Perú 
);> UCA (Unión de Cooperativas Agropecuarias), Nicaragua. 
7. Programme Staff 
Alejandro C. lmbach, M.Sc., Coordinator, Ecoregional Programme* 
Isabel A. Gutiérrez, M.Sc. , Assistant Coordinator, Ecoregional Network* 
Liliana Rojas A. , M.Sc., Research Assistant, Ecoregional Programme 
Lilian Patricia Torres G., Administrative Assistant** 
Gloria Stella Torres R. , Programme Secretary** 
Hermann José Usma, Research Expert 1 ** 
* Left during 2000 
** Land Use Project Staff that supported the Ecoregional Programme during 2000 
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ANNEX 1 
The Ecoregional Network of Tropical Latin America 
1. lntroduction 
The Ecoregional Programme aims to (1) contribute to the fluid diffusion of CIAT 
investigative products to intermediate and end users, and (2) channel the received 
feedback from these to the Centre. In other words, the Programme is part of the 
interface between CIAT and its partners and beneficiaries. 
The Programme works with an ecoregional approach, that is, subdividing tropical 
America into a number of relatively homogeneous regions in biophysical terms. 
Thus the Programme concentrates on deterrnined topics, to find answers on the 
thematic specificity of the investigation and of many externa! organisations. Greater 
emphasis is placed on those areas that are of common interest to different 
ecoregions. 
Networking is a fundamental tool for the Programme, which already collaborates 
with various networks. However, no network existed containing those with whom 
the Program needs to interact. Thus the Programme proposed structuring a net 
specifically oriented towards that sector: the Ecoregional Network. 
2. Objective of the Network and CIAT 
The main aim is to serve as an interface between CIAT and its non-scientific 
audience (development projects and related organisations). Another aim is to serve 
all types of organisations of tropical Ame rica that carry out projects of sustainable 
rural development (such as integration of conservation and development). The 
Network will afford these projects an effective mechanism to: 
• Diffuse and exchange information of general interest, 
• Exchange experiences, 
• Diffuse resulting investigative information of the specialised centres (national 
and international) of the region, 
• Support the work of these centres starting with the demands that emerge from 
fieldwork, and 
• Analyse and debate conceptual and operative questions that are important for 
their work. 
These aims are based on the hypothesis that the operation of effective 
mechanisms of the types mentioned will give the organizations and projects access 
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to a group of experiences, lessons, tools and concepts that will help them improve 
their performance and increase their impact on rural development. 
3. Membership 
Membership is extended to include: 
• Organizations carrying out projects and activities of sustainable rural 
development (governmental, non-governmental organisations, grass-roots 
organisatíons, internationals, etc.), 
• Projects in the field of sustainable rural development in tropical America, 
emphasising 
• both conservation and development, 
• Diffusion/extension structures of the national organisations of agricultura! 
investigation and of conservation and use of natural resources, and 
• Diffusion/extension structures of the lnternational Centres of agricultura! 
investigatíon and natural resources that are active in the region. 
The Network seeks to integrate the organisations and people linked in sorne way to 
the sustainable development of Latín America. 
To date, the Network has 2550 receivers of electronic mail distributed throughout 
Latín America (about 90%) and sorne beyond (10%). 
Additionally, 60 networks have been identified that redistribute the messages of the 
Ecoregional Network. 
4. Work Structure 
Work is based on three mechanisms that the Ecoregional Programme co-
ordinates: 
1) Diffusion and exchange by electronic mail, 
2) A site with deposited information accessible through Internet (Website), and 
3) Working documents. 
Exchange by electronic mail 
The CIAT Ecoregional Program facilitates this exchange, which consists of regular 
message sending by electronic mail with information on: 
• Useful products for development: methodologies, publications, lessons learned, 
experiences, etc. 
• Events: courses, conferences, congresses, workshops, etc. 
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• Diffusion of Projects' information, financing opportunities, vacancies, etc. 
• Applications for information. 
• Other. 
The Website is http://www.redeco/org. 
The site works as a deposit of technical information (methods, alternatives, tools, 
case studies, work documents, etc.) that can be and is updated and is important for 
the Net audience. This information is generated by the members/users of the Net 
but above all by CIAT projects. 
Working documents 
These are a collection of technical and conceptual documents related with the 
activities in the field of rural development (methodologies, case studies, lessons 
leamed, new alternatives, technological proposals, etc.). These documents do not 
usually qualify for scientific publications but are important for the good performance 
of projects. Publications are kept in electronic format at net site 
ftp://gis.ciat.cgiar.org/redeco 
5. Organization 
Descriptive mechanisms are organised by ecoregion and theme using work groups 
within the Ecoregional Network, in arder to improve the compatibility of the work. 
At the moment, Thematic and Geographical Groups exist: 
Thematic: 
• Monitoring and Evaluation 
• Humid and Coastal Zones 
• Agroforestry 
• Protected Areas 
Geographical: 
• Hillsides Honduras 
• Hillsides Nicaragua 
• Hillsides Colombia 
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6. Activities 2000 
• An Ecoregional Directory has been elaborated-the Directory of Members of 
the Net. At the moment it contains complete information of about 560 people in 
the Region (name, position, institution, postal box and physical address, 
telephone and fax, electronic address and area of interest or of work). 
• List of members by country in Access database. This list includes all members 
inscribed in the Ecoregional Network. At present there are 2550 members for 
the majority of whom we have information on country, institution, and electronic 
mail. 
• Exchange by electronic mail is maintained with the 2550 members/users of the 
Net. A daily message is sent. 
• The Website of the Ecoregional Net was designed and launched. This site is 
updated weekly. http://www.redeco.org 
• Publication (PDF) proceedings of the Workshop of Exchange of Experiences 
and Lessons Learned lnitiatives of Rural Development Led by Communities in 
Latín America. This is available on the REDECO home page 
< http://www.redeco.org > 
• Publication (PDF) "Finding the Way" - a practica! guide for organizing and 
executing autoevaluation processes of projects centered in sustainability. lt is 
available on the REDECO Web page at < http://www.redeco.org > 
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Anexo 2 
Budget and Expenses TLAP- Ecoregional up to October 30, 2000 
Llne ltem Budget Expenses Committed Total % Available % 
TLAP- Ecoregional 70,630 36,092 135 36,227 51 .3 34,403 48.7 
